[ 13-JUL-09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 1 of 34
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 35-2(11)8 PAVEMENT MAINTENANCE SOLUTIONS P[ 00035 [ [E]  03/10/08 $ 526,889 30
ST REGIS CUTOFF MILL,FILL,SEAL & COVER & PAVEM 05/12/08 $] 594,458 $ 0 0 59,133
6200 011 000 06208 ENT MARKINGS Ml 10/31/08 $ 526,889 30 48,438
SALYARDS-WADE (U7713) 406 444-7824 183 County: SSANDERS KM  05/18/09 $[ 523131 $ 610,000 59,133 | 86% 82%  97% 9.3 %
Claim Status: mI
STPP 6-1(118)50 PAVEMENT MAINTENANCE SOLUTIONS P[ 00006 [ [E]  03/10/08 $ 171,663 30
THOMPSON FALLS - URBAN MILL,FILL,SEAL & COVER & PAVEM 05/12/08 $ 201,186 $ 0 0 19,279
6199 118 000 06208 ENT MARKINGS Ml 10/31/08 $ 171,663 30 21,324
SALYARDS-WADE (U7713) 406 444-7824 183 County: SANDERS KM 05/18/09 $[ 152233 $ 192,790 25063 | 79% 85%  97% 14 %
Claim Status: M
Contract Totals for : ‘ ‘ 06208 ‘ s__6es55 |30
$[ 795644 | 9 da [ d 9 78,412
Proj. Count: s 698557 [ 30 69,762
$| 675,364 $| 802,790 $| 84,196 | 84%| 83%|  97/%][ 10.3 %
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | . s___698554 |30
\ 795,644 $| g | q 9 78,412
RIOJCOUNT: Project Mgr. Total Length: MI $| 698,552 | 30 9 69,762
KM $| 675,364 $| 802,790 $| 84,196 | 84%| 83%[ 97%[ 10.3%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT-NHTSA-NH 7-1(86)49 SCHELLINGER CONST CO INC [ ] 11/009/07 $ 15,751,937 180
HAMILTON - NORTH OF WOODSIDE GRADE,GRAVEL,PMS,DRAINAGE,LAND [ ] 02/26/08 $[ 15,081,167 $ 0 0 $ 1,060,423
2015 086 000 05807 SCAPE,BRIDGE [ Iwm TBD $ 15,751,937 180  $ 993,528
PRIEBE-GABE (U2177) 406 444-5446 130 County: RAVALLI [ Jkm TBD $[ 16555319 $ 18,348,695 $ 1,060423 | 90% 94%  9T% 6 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13-JUL-09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 2 of 34
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-MT 7-1(88)66 F SCHELLINGER CONST CO INC P[oo0o7 [[E]  03/10/08 $ 11,475,890 160
STEVENSVILLE WYE-N& S GRADE,GRAVEL SURF,STORM DRAIN, 04/02/08 $[ 11,488,029 $ 0 0 1,022,522
2016 088 001 08108 STRUCTURES M TBD $ 11,475,890 160 761,892
MALONE-KEVIN (U0723) 406 444-9369 130 County: RAVALLI KM TBD $[ 11,906,575 $ 0 0| 104% 75% 101% 6.4 %
Claim Status: MI
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM s|_2r227.621 [ 340
$[ 26,569,191 $| g | q 9 2,082,945
Rroj- Count: Project Mgr. Total Length: M $[ 27,227,827 [ 340 9 1,755,420
KM $[ 28,461,804 $| 29,824,585 $| 2,082,945 | 99%| 84%[ 99%| 6.2%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: Email: ‘ mcyr@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 487-1(9)4 M A DEATLEY CONSTRUCTION INC S| 00487 [ [E]  11/13/06 $ 9,745,595 215
BIG MOUNTAIN ROAD GRADE,GRAVEL SURFACE,PMS,RETAI 04/02/07 $[ 10,259,118 $ 457,964 18 771,133
1436 009 000 01906 NING WALLS Ml 10/27/08 $ 10,203,559 233 888,222
DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: FLATHEAD KM 05/29/09 $[ 10,066,338 $ 11,015,000 865000 | 91% 103%  97% 8.8 %
Claim Status: M
MT-CM 15(50) SANDRY CONSTRUCTION COMPANY s[ 00487 [[E]  12/17/07 $ 1,698,813 60
BIKE/PED PATH - WHITEFISH BIKE/PED PATH,DECORATIVE LIGHT 04/14/08 $[ 2515397 $ 0 0 169,881
4922 050 000 01C07 ING,STORM DRAIN mi TBD $ 1,698,813 60 53,211
NORDHAGEN-BLAIR (U6573) 406 444-9128 620 County: FLATHEAD KM TBD $[ 1,646,947 $ 0 0| 97% 31% 147% 32 %
Claim Status: M
NH 5-2(122)31 SCHELLINGER CONST CO INC P 00005 [ [E]  04/05/06 $ 18,129,389 240
MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS, DRAIN,ELECTR 04/20/06 $[ 13729755 $ 411,343 9 1,812,939
1744 122 000 02B05 ICAL,FENCE M TBD $ 18,540,732 249 1,255,547
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 18,477,244 $ 0 0| 102% 69% NI/A 6.8 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13-JUL-09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 3 of 34
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL s[o0486 | [E]  11/24/03 $ 985,315 60
COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $] 1,231,676 $ 0 0o 3 78,825
4284 006 000 07B03 ,PAVEMENT MARKINGS MILE MARKER Ml 10/08/04 $ 985,315 60 94,210
SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD KM  05/11/05 $[ 976489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: M
MT 15(71) LHCINC P] 00005 [ [E]  05/07/07 $ 5,195,701 0
RESERVE LOOP - KALISPELL GRADE,GRAVEL,PMBS, SEAL & COVER 05/23/07 $[ 6,330,531 $ 0 0o 3 516,985
2038 071 001 08407 Ml 09/05/08 $ 5195701 0o 3 379,355
BENTE-FREDRICK (U0547) 406 444-7634 110 County: FLATHEAD KM TBD $[ 5248,466 $ 0 0] 101% 73% NA 72 %
Claim Status: M
SFCP 1-2(144)125 SCHELLINGER CONST CO INC P 00001 [[E]  03/10/08 $ 1,483,853 75
KALISPELL - NE MILL,FILL,SIGNAL 124, 05/06/08 $[  1977,708 $ 0 0o % 133,247
5718 144 000 11108 Ml 11/21/08 $ 1,483,853 75 71,119
SALYARDS-WADE (U7713) 406 444-7824 180 County: FLATHEAD KM  TBD $[ 1,625200 $ 1,850,000 100,000 | 88% 71%  67% 4.4 %
Claim Status: 129.3 MI
SFCP 1-2(148)124 SCHELLINGER CONST CO INC P 00001 [[E]  03/10/08 $ 32,060 75
EVERGREEN FIRE DEPT SIGNAL MILL,FILL,SIGNAL 123 05/06/08 $[ 67,711 $ 0 0o % 2,881
6491 148 000 11108 [ 1M 11/21/08 $ 32,060 75 3,834
ULBERG-IVAN (U9228) 406 444-6217 410 County: FLATHEAD KM TBD $[ 29628 $ 0 0| 92% 133%  67% 12.9 %
Claim Status: 124.3 ™I
Contract Totals for : ‘ ‘ 11108 ‘ s__1s6013 [
$[ 2,045,419 | $| g | q 3 136,128
Proj. Count: $[ 1515913 [ 79 3| 74,953
$[ 1,654,828 $| 1,882,060 $| 102,881 | 88%| 73%|  67%[ 4.5 Y%
NH 5-3(98)115 KNIFE RIVER - KALISPELL P] 00005 [ [E]  03/10/08 $ 976,025 0
GRANDVIEW - NORTH COLD MILLING,PLANT MIX SURF.OV 04/21/08 $[ 1,300,554 $ 0 0o 3 109,547
6193 098 000 13208 ERLAY,SEAL & COVER Ml 10/08/08 $ 976,025 0o 3 70,830
SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM TBD $[ 973,628 $ 0 0| 100% 65% NA 73 %
Claim Status: 117} MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length K,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
UPP 6713(2) KNIFE RIVER - KALISPELL uJ 06701 [ [E]  03/10/08 $ 223,094 0
MERIDIAN RD - US 2 TO 7TH STW COLD MILLING,PLANT MIX SURF.OV [ @ 04/21/08 $ 281,388 $ 0 0 22,309
6254 002 000 13208 ERLAY,SEAL & COVER Ml 10/08/08 $ 223,004 0 24,102
NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: FLATHEAD KM TBD $[ 222,287 $ 0 0| 100% 108% N/A  10.8 %
Claim Status: M
Contract Totals for : ‘ ‘ 13208 ‘ s__1isou19 [
$[ 1,581,942 | §| g | q 3 131,856
Proj. Count: s 1199119 [ o 8 94,932
$[ 1195015 $| 1,199,119 $| 131,856 | 100%| 72%| d%[ 7.9 %
SMP 4599(03) LHC, INC. [ ] o71sio2 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 3 08/26/02 $[ 348464 $ 0 0 27,948
4973 003 000 18602 [ dMm 100902 $ 279,475 0 0
999 County: LINCOLN & SANDER [  J KM  12/23/02 $[ 281,033 $ 0 0| 101% 0% NA N/A
Claim Status: [ dm
NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P 00005 | [E]  04/05/06 $ 18,236,642 240
SOUTH OF RAVALLI-MEDICINE TREE HWY RECONSTRUCTION & VISITOR/I 04/24/06 $[ 14257910 $ 574,115 24 1,823,964
1744 121 000 26106 NTERPRETIVE CENTER [ 468 MI 12/01/08 $ 18,810,757 264 1,274,045
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 18,954,099 $ 0 0| 104% 70%  86% 6.7 %
Claim Status: M
NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 1,744,803 240
US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITOR/I 2§ 04/24/06 $]  1,18413d$ - 4,850 0 174,480
1744 128 000 26106 NTERPRETIVE CENTER [ gm  12/01/08 $ 1,739,953 240 114,276
BENTE-FREDRICK (U0547) 406 444-7634 111 County: LAKE [ dkv TBD $[ 1723687 $ 0 0| 99% 65%  94% 6.6 %
Claim Status: 28 Mi
Contract Totals for : ‘ ‘ 26106 ‘ S_1o981445 [ 240
$[ 15,442,049 $| 569,265 | 24  $[ 1,998,444
Proj. Count: $[ 20,550,710 | 264  $[ 1,388,321
$[ 20,677,786 $| 19,981,445 $[ 1998444 | 103%[ 69%| 86%| 6.7 %4
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P 00065 [ [E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ ¢ 10/14/03 ${ 62604 $ 0 0 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 7,787
FOY-DENNIS (U2846) 406 523-5824 181 County: FLATHEAD 371 KM 05/11/05 $[ 54509 $ 0 0| 92% 146% 101% 14.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13-JUL-09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 5 of 34
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for : ‘ ‘ 193 ‘ ‘CYR, MARK ‘ . S__sersesed [ sed
[ 53,546,959 3| 1,438572 | 51 9 5,649,468
Proj. Count: Project Mgr. Total Length: MI $[  6022855J [ 1,03] $[ 4,236,538
KM $[ 60,279,555 $| 60,425,532 $| 5,710,088 | 100%| 74%[ 82%| 7%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: | 523-5856 | Cell Phone: S Email: ‘ thembree@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(175)23 MORGEN & OSWOOD CONSTRUCTION C 1100090 [ [E]  03/10/08 $  8599,626 0
HENDERSON - EAST BRIDGE REHABILITATION & APPROA 05/05/08 $[ 7886422 $ 0 0 $ 1,158,369
2703 175 000 11208 CH WORK M TBD $ 8,599,626 0o $ 510,657
MENDS-NIGEL (U5938) 406 444-9221 231 County: MINERAL KM TBD $[_ 7,669,683 $ 0 0| 89% 44% N/A 6.7 %
Claim Status: 28 MI
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC U] 08107 | [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $[ 116,000 $ 0 0o % 8,544
5964 017 000 14A05 Ml 06/24/06 $ 85,440 60 1,689
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERAL,MISSOUL/ KM 04/25/07 [ 87560 $ 97,104 1,689 | 90% 100%  55% 1.9 9%
Claim Status: M
BR 24-1(62)0 FRONTIER-WEST LLC P 00024 [ [E]  08/06/07 $ 7,098,000 0
MT 200 BRIDGE REPL-MILLTOWN NEW ROAD,BRIDGE CONST.& TEMP D [ 3 10/02/07 $[_ 7,098,000 $ 0 0o 3 849,135
6437 062 000 DB8O07 ETOUR ROAD CONST.DESIGN BUILT [ §Mm TBD $ 7,098,000 0o $ 440,479
221 County: MISSOULA KM  TBD $] 6,971,060 $ 0 0| 98% 52% NA 6.3 %
Claim Status: [ 8gm
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | . s|_15783069 [ 69
[ 15,100,422 $| g | q 9 2,016,048
Proj. Count: Project Mgr. Total Length: MI $[ 15783068 [ 60 952,825
KM $[ 14,728,303 $[  15,794,73q $| 2,009,193 | 93%| 47%| 59%| 6.59%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13-JUL-09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 6 of 34
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 32758(5) JT L GROUP INC - MISSOULA X| 32758 | [E]  11/13/06 $ 2,358,206 60
MISSOULA AIRPORT ROAD OVERLAY & WIDENING 05/01/07 $[ 2429972 $ 284,872 10 236,120
4691 005 000 04106 Ml 03/12/09 $ 2,643,078 70 401,921
STACK-SHANE (U2026) 406 523-5830 150 County: MISSOULA KM 06/03/09 $[ 2592777$ 2,970,455 356,455 | 87% 113% 109% 15.5 %
Claim Status: M
IM 90-2(112)119 SCHELLINGER CONST CO INC [ ] oa/09/07 $ 3333772 90
ROCK CREEK INTERCHANGE-E & W MILL,FILL,SEAL & COVER ] 09/25/07 $[ 3,884,909 $ 0 0 371,079
5968 112 000 04307 [ ]wm  1017/08 $ 3333772 90 226,856
SALYARDS-WADE (U7713) 406 444-7824 180 County: GRANITEMISSOUL/[ | kM  TBD $[_ 4019718 $ 4,515,035 260,000 | 83% 87% 114% 56 %
Claim Status: [ Im
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 11/15/04 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT ~ GRADING,GRAVEL,PLANT MIX OVERL ] 03/04/05 $| 2885920 % - 14,332 0 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm 1122005 $ 2,874,579 120 652,808
510 County: MISSOULA [ ]km TBD $[ 2,994,285 $ 3,135,400 630,000 | 95% 104% N/A  21.8 %
Claim Status: [ Im
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P 00007 | [E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY 03/04/05 $[ 928885 $ 75,191 5 116,280
4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125 136,513
STACK-SHANE (U2026) 406 523-5830 180 County: MISSOULA KM TBD $[  1,123350$ 1,105,888 157,315 | 102% 87% NA 122 %
Claim Status: V]
Contract Totals for : ‘ ‘ 06704 ‘ s|_ses7.908 | 120
$[ 3,814,805 | $| 60,859 | 5 3 462,949
Proj. Count: $[ 3918767 [ 129 $[ 789321
$[  4117,636 $| 4,241,288 $| 787,315 | 97%[ 100/%| d%[ 19.2 %9
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | . s 950884 | 279
[ 10,129,682 $| 345731 [ 1§ 1,070,148
Proj. Count: [ 4 ] Project Mgr. Total Length: Mi $[ 9895617 289 $ 1,418,098
KM $[ 10,730,131 $| 11,726,779 $| 1,403,770 | 92%[ 101%| 63%| 13.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- JUL- 09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 7 of 34
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 186 HMITCHELL,JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(123)48 RIVERSIDE CONTRACTING INC P[ 00005 [ [E]  08/06/07 $ 25,447,802 315
SPRING CREEK RD-MINESINGER TRA ~ GRADE,GRAVEL SURF,PMS,STORM DR 09/04/07 $[ 30,301,208 $ 0 0 2,035,824
1744 123 000 01707 AIN,ELECTRICAL,WILDLIFE CROSSI Ml 06/25/09 $  25447,802 315 2,036,651
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 27,232,383 $ 0 0| 107% 100% NA 75 %
Claim Status: M
STPS 354-1(18)1 RIVERSIDE CONTRACTING INC s[ 00354 [[E]  03/10/08 $ 145,831 20
POLSON-SOUTH SEAL & COVER [ ¢ 07/15/08 ${ 164,048 $ 0 0 13,095
6202 018 000 05208 Ml 12/03/08 $ 145,831 20 7,374
NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: LAKE KM  TBD s 1310373 $ 0 0| 9% 56% 30% 56 %
Claim Status: M
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P[ 00005 [ [E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,852 $ 596,171 0 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE Ml 09/06/06 $ 14,940,479 0 1,007,042
BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM  01/03/08 $[ 14,728099 $ 10,970,156 1,007,032 | 134% 100% N/A 6.8 %
Claim Status: M
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | . s 30937.04y [ 339
[ 44,170,108 $| 596,171 | q 3 3,196,464
Proj. Count: Project Mgr. Total Length: M $[ 40534113 | 335 g 3,051,067
KM $[ 42,091,514 $| 36,563,789 $| 3,055,951 | 115%| 100% | 2w 7.2%
Project Mgr.‘ 189 ‘ ‘RASMUSSEN, DON ‘ Work Phone: 751-2049 | Cell Phone: S Email: ‘ dorasmussen@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9015(47) SLETTEN CONSTRUCTION COMPANY x| 15001 [ [E]  12/17/07 $ 8,673,228 240
FLATHEAD RIVER - 3 KM EAST OF BRIDGE APPROACH ROAD 03/17/08 $[ 8078542 $ 0 0o % 973,570
4229 047 000 09C07 [ dwm TBD $ 8,673,228 240 $ 641,472
MENDS-NIGEL (U5938) 406 444-9221 221 County: FLATHEAD [ dkKm TBD $[ 7,315114 $ PENDING $ PENDING 84% 66%  76% 8.8 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Work Phone: 751-2040 | Cell Phone: S Email: ‘ dsackett@mt.gov

‘Project Mgr.‘ 190 \ ‘SACKETT, DEAN

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-CBI-NH 5-3(86)119 F SCHELLINGER CONST CO INC P[ 00005 [ [E]  07/31/06 $ 10,719,454 180
4 KM NORTH OF STILLWATER RIVER ~ GRADE,GRAVEL PMBS,DRAINAGE 08/24/06 $[ 11,563,217 $ 0 0 1,071,805
1061 086 004 02706 ] TBD $ 10,719,454 180 1,000,305
BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM TBD $[ 11,333,348 $ 12,946,905 1172909 | 88% 85% 115% 8.8 %
Claim Status: M
SFCN 5-2(141)93 SCHELLINGER CONST CO INC [ ] 11/14/05 $ 2,095,928 45
SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $[ 2024919 $ 19,348 0 271,631
5514 141 000 07B05 [ ]wm 082306 $ 2115276 45 131,611
CAMERON-GLEN (U1535) 406 523-5869 181 County: LAKE,FLATHEAD [ | KM  08/07/07 $[ 2111978 $ 0 0| 101% 48%  89% 6.2 %
Claim Status: [ Im
NH 1-2(133)134 J T L GROUP INC - KALISPELL | ] 02/06/06 $ 1,073,508 30
COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM ] 07/06/06 $[ 1038430% - 7586 0 85,881
5450 133 000 18106 ENT MARKINGS [ ]wm 1016006 $ 1,065,922 30 77,084
SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD [ ]Km 08/07/07 $[ 916,642 $ 1,016,646 77,084 | 90% 100%  93% 8.4 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | . s|_1388e800 [ 259
[ 14,626,561 $| 11,762 | q 3 1,429,317
Proj. Count: Project Mgr. Total Length: M $ 13900652 [ 255 3 1,209,000
KM $[ 14,361,968 $| 16,059,479 $| 1,521,624 | 89%| 79%[ 108%| 8.4%
Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA \ Work Phone: 523-5877 | Cell Phone: S Email: \ ssullivan@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-2(49)83 J T L GROUP INC - MISSOULA P 00007 [ [E]  10/05/07 $ 3,712,253 70
LOLO-MISSOULA PLANT MIX OVERLAY,SEAL & COVER 05/12/08 $[ 4386319 $ 0 0o % 371,225
5984 049 000 02907 Ml 12/03/08 $ 3,712,253 70 $ 241,393
NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: MISSOULA KM TBD $[ 3,635,004 $ 0 0| 98% 65% 101% 6.6 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA \ Work Phone: | 523-5877 | Cell Phone: S Email: \ ssullivan@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1700090 [[M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $ 2973320 - 33,235 0 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 e 195,359
SQUIRES-BILL (U8461) 406 444-6228 170 County: MISSOULA KM  08/06/03 $ 2187913 2187913 196,626 | 100% 99%  99% 8.9 %
Claim Status: M
STPP 83-1(26)31 SCHELLINGER CONST CO INC [ ] 1217/07 $ 2,997,640 60
CONDON-N & S COLD MILLING,PMS OVERLAY,PAVEM [ ] 07/08/08 $[ 3,220,189 $ 0 0 302,837
5971 026 000 11C06 ENT MARKINGS [ Im TBD $ 2,997,640 60 144,543
SALYARDS-WADE (U7713) 406 444-7824 181 County: MISSOULA [ Jxm TBD $[ 3277,902 $ 3,820,000 191,000 | 86% 76%  92% 4.4 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 181 | SULLIVAN, SHEILA | . s___9.06574 [ 220
| 10579828 $[ - 33,235 | q 9 860,196
RIOJCOUNT: Project Mgr. Total Length: MI $| 0,003,339 | 220 9| 581,295
KM $[ 9,100,818 $] 9,720,166 $] 758,851 | 94%[ 77%[ 98w 6.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 183,585,944 [ 2,730
$[ 183,596,933 3| 2,359,000 | 66 $| 17,356,568
$| 185,944,945 [ 2,796 $[ 13,915,477
$[ 187,744,661 $| 189,591,077 $[ 17,600,188 | 99% [ 79%[ 73%[ 7.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 216 ‘ }ARVISH,MIKE ‘ Work Phone: 563-7261 | Cell Phone: Email: ‘ marvish@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-4(48)208 JIM GILMAN EXCAVATING INC 1100090 [ [E]  05/07/07 $ 2,692,754 120
ANACONDA INTERCHANGE REST AREA REST AREA 05/16/07 $[ 3,280,214 $ 0 0o $ 447,980
4296 048 000 07207 [ oM 12/23/08 $ 2,692,754 120 719,973
MALONE-KEVIN (U0723) 406 444-9369 111 County: DEER LODGE [ dkvm TBD $[ 2779234 $ 3,211,926 662550 | 87% 109% 121% 25.9 %
Claim Status: M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] 05/14/02 $  5672,421 120
OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $] 6,276,618 $ 130,888 0o % 453,794
3611 046 000 09402 [ ]wm 082503 $ 5,803,309 120 432,490
TRIBELHORN-LESLY (U9158) 406 444-6242 180 County: DEERLODGE,SILVE [ | KM  12/30/03 $[ 5888740 % 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: [ Im
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [[E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[ 380579 % - 3176 0o % 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: DEER LODGE KM 12/30/03 $] 318633 $ 324,300 35673 | 98% 55% 111% 62 %
Claim Status: M
Contract Totals for : ‘ ‘ 09402 ‘ s|_seeueed [ 12
$[ 6,657,193 | $| 127,712 | g 3 478,536
Proj. Count: $[ 6109409 [ 120 $[ 452,263
$[ 6,207,373 $[ 6,331,031 $| 516,212 | 98%| 88%[ 111%[ 7.3
Project Mgr. Totals for :| | 216 | ARVISHMIKE | . s scrassy [ 249
[ 9,937,407 $| 127,712 | q 9 926,516
P T Project Mgr. Total Length: MI 3| 8,802,163 | 240 $| 1,172,236
KM $[ 8,986,607 $| 9,542,957 $| 1,178,762 | 94w | 99%| 116%| 13%
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: | 556-4724 | Cell Phone: Email: ‘ mcollingwood@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘Work Phone: 556-4724 | Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-1(30)10 JIM GILMAN EXCAVATING INC P[ 00050 [ [E]  02/04/08 $ 657,053 0
YELLOWSTONE NATIONAL PARK SEAL & COVER 07/23/08 $] 847,664 $ 0 0o % 59,135
5519 030 000 02108 [ 4698 MI TBD $ 657,053 0o $ 22,920
DAVIES-JIM (U1952) 406 444-6227 183 County: GALLATIN KM TBD $[ 632,105 $ 0 0| 9% 39% NA 36 %
Claim Status: MI
HSIP 86-1(36)21 OMO CONSTRUCTION INC P oo086 | [E]  12/17/07 $ 11,184 10
SFO069 - SIGNING - N OF BOZEMAN SIGNING & DELINEATION ON PRIMA 06/23/08 ${  14124% 0 0o 3 1,884
6057 036 000 05C07 RY 86 [ g M 06/30/08 $ 11,184 10 8 7,359
PETERSON-ROY (U1791) 406 444-9252 411 County: GALLATIN KM TBD s 10547 $ 13,055 $ 8649 | 81% 8%  60% 69.8 %
Claim Status: M
BR 9034(13) SLETTEN CONSTRUCTION COMPANY X| 34322 \E 11/13/06 $ 2,887,490 160
YELLOWSTONE RIVER-CORWIN SPRIN  STRUCTURES & APPROACHES [ o 01/08/07 $] 2,691,343 $ 95,569 9 % 317,624
4233 013 000 09206 Ml 02/20/09 $ 2,983,058 169 $ 470,701
MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK .306 KM TBD $[ 3,012,708 $ 3,202,830 455,000 | 94% 103% 99% 15.6 %
Claim Status: M
NH 50-2(52)31 PRINCE INC P | 00050 \E 11/13/06 $ 6,694,509 100
YELLOWSTONE PARK-BIG SKY PMS OVERLAY,PAVEMENT MARKING,B 05/09/07 $] 6045354 % - 24,991 0o % 535,560
4800 052 000 24106 RIDGE REVISE Mi TBD $ 6,669,517 100 $ 359,052
DAVIES-JIM (U1952) 406 444-6227 180 County: GALLATIN KM TBD $] 6,141,655 $ 7,424,880 593,990 | 83% 60%  97% 58 %
Claim Status: M
Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | . S|__10250236 [ 2rd
[ 9,598,485 3| 70,578 | 9 9 914,203
Proj. Count: [ 4 ] Project Mgr. Total Length: M $[ 10320813 [ 279 860,032
KM $[ 9,797,010 $|  11,297,81§ $| 1,116,774 | 87%[ 77%[ 97%| 8.8%
Project Mgr.‘ 223 ‘ ‘DAY, JIM ‘ Work Phone: | 556-4721 | Cell Phone: Email: ‘ jjewett@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Zl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ ‘DAY, JIM

‘ Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: ‘

jiewett@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(753) TAMIETTI CONSTRUCTION CO INC | | o3/0/08 $ 2,825,501 150
D2 BRIDGE DECK REPAIR BRIDGE DECK & APPROACHES REPAI [ ] 04/11/08 $] 2,757,194 $ 0 0 395,570
5298 753 000 02208 R [ Im TBD $ 2,825,501 150 320,964
MILLER-BRYAN (U5993) 406 444-9413 232 County: GATTATINPARK [ JKM  TBD $[ 2918541 $ 3,332,500 349913 | 8% 92%  96% 11 %
Claim Status: [ Iwm
STPP 50-2(43)89 J T L GROUP INC - BELGRADE P[ 00050 [ [E]  05/07/07 $  1,965211 110
MAIN STREET - BOZEMAN COLD MILLING,FILL,OVERLAY, SEAL 05/21/07 $[ 1,752,794 $ 0 0 324,671
4312 043 000 03407 & COVER,SIGNALS mi TBD $ 1965211 110 322,341
OLSEN-JOE (U6629) 406 494-9636 160 County: GALLATIN KM TBD $[ 2020295 $ 2202510 324671 | 92% 99%  91% 16 %
Claim Status: M
CM-STPP 1299(14) J T L GROUP INC - BELGRADE [ ] os/07/07 $ 2,110,828 110
CITYWIDE SIGNALS - BOZEMAN [ ] 05/21/07 $] 1,797,448 $ 0 0 351,168
4555 014 000 03407 [ Im TBD $ 2,110,828 110 205,223
PETERSON-ROY (U1791) 406 444-9252 410 County: [ ]km  TBD $[ 2,003,872 $ 0 0| 95% 58%  91% 10.2 %
Claim Status: [ Im
Contract Totals for : ‘ ‘ 03407 ‘ s__4ore0sd [ 119
$[ 3,550,244 | $| g | g 9 675,839
Proj. Count: $[ 4076039 [ 110 8| 527,564
$[ 4,024,167 $[ 4,313,339 $| 675,839 | 93%[ 78%[  91%[ 13.1 ¥
Project Mgr. Totals for : ‘ ‘ 223 ‘ ‘DAY, JIM ‘ ) s___es0154q [ 269
[ 6,307,438 $| g | g 9 1,071,409
P T Project Mgr. Total Length: MI 3| 6,901,540 | 260 9 848,528
KM $[ 6,942,708 $| 7,645,838 $| 1,025,752 | 91| 83%[ 94w | 12.2%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: 683-4434 | Cell Phone: Email: ‘ dhancock@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434 | Cell Phone: | 490-2505 Email: ‘

dhancock@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 13-1(40)55 ADVANCED EARTHWORKS INC P[ 00013 [[E]  03/10/08 $ 863,821 45
TURN BAY - MCALLISTER GRADE,GRAVEL PMS-TURNBAYS 04/23/08 $] 858393 $ 0 0o $ 116,357
4802 040 000 10208 [ @M 10/27/08 $ 863,821 45 % 165,990
DAVIES-JIM (U1952) 406 444-6227 310 County: MADISON [ 968 KM  TBD $[ 883508 $ 1,000,000 $ 180,000 | 88% 92%  96% 18.8 %
Claim Status: M
Project Mgr.‘ 211 ‘ pOHNSON, SHANE ‘ Work Phone: 287-3868 | Cell Phone: Email: theld@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-1(9)6 JIM GILMAN EXCAVATING INC P[oo014 [[E]  12/18/06 $ 5374551 160
EAST OF TOWNSEND GRADE,GRAVEL PMBS,BRIDGE,GUARD 02/22/07 $[_ 6233493 $ 237,402 4 % 537,455
1510 009 000 01C06 RAIL,ELEC,DRAIN,FENCE,SEEDING, Ml 11/17/08 $  5611,953 64  $ 867,742
DAVIES-JIM (U1952) 406 444-6227 140 County: BROADWATER KM TBD $[ 5983682 $ 6445750 835392 | 93% 104%  99% 145 %
Claim Status: M
STPHS 14-1(19)2 JIM GILMAN EXCAVATING INC P[ 00014 [[E]  12/18/06 $ 494,069 160
2001-TURN BAY-E OF TOWNSEND GRADE,GRAVEL,PMBS, DRAIN,SIGN,S 02/22/07 $ 523159 $ 0 0 $ 49,407
5020 019 000 01C06 TRIPE Ml 11/17/08 $ 494,069 160 % 103,804
DAVIES-JIM (U1952) 406 444-6227 310 County: BROADWATER KM TBD $[ 425045 $ 483,247 108,852 | 88% 95% 101% 24.4 %
Claim Status: M
Contract Totals for : ‘ ‘ 01C06 ‘ s__sSseecd | 169
$] 6,756,652 | 3§ 237403 [ 4 9§ 586,862
Proj. Count: $[ 6106027 [ 164 $[ 971,546
$[ 6,408,727 $[ 6,928,997 $| 944,244 | 92%[ 103%[  99%][ 15.2 %
Project Mgr. Totals for :| [ 211 | JOHNSON, SHANE | . s__Sesse2d [ io0
[ 6,756,652 3| 237,402 | 4 3§ 586,862]
Proj. Count: Project Mgr. Total Length: B s 6106022 [ 164 3 971,549
KM $[ 6,408,727 $| 6,928,997 3| 944,244 | 92%| 103%[  99%[ 15.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 \ pOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjiohnson@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 0002(761) HALL CONSTRUCTION SERVICES | | o3/0/08 $ 449,836 0
D2 - SCOUR PROTECTION D2-SCOUR PROTECTION [ ] 07/28/08 $ 330511 $ 0 0o $ 75,741
5466 761 000 03208 [ Iwm 12109008 $ 449,836 0o $ 108,111
MILLER-BRYAN (U5993) 406 444-9413 232 County: GALLATIN,MADISON [ | KM  03/06/09 $] 452,699 $ 520,000 $ 117,000 | 87% 92% N/A 239 %
Claim Status: [ Iwm
Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHNR. ‘ Work Phone: | 494-9647 | Cell Phone: Email: jstarcevich@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 1806(4) SOUTH HILLS ELECTRIC U] 01806 | [E]  04/09/07 $ 253,221 60
2001 - SIGNALS - FRONT/MAIN - INTERSECTION IMPROVEMENT IN BU 05/24/07 s 221,771% 0 0o s 33,376
5025 004 000 06207 TTE [ oM 021909 $ 253,221 60 % 87,599
PETERSON-ROY (U1791) 406 444-9252 410 County: SILVER BOW [ dkvM TBD $[ 273453 $ 341,000 100,000 | 80% 8%  95% 32 %
Claim Status: mI
STPP 29-4(27)85 SOUTH HILLS ELECTRIC P[ 00029 [[E]  04/09/07 $ 425,235 60
ELIZABETH WARREN INT IMP - BUT INTERSECTION IMPROVEMENT IN BU 05/24/07 $ 356,319 $ 0 0o 3 56,595
4180 027 001 06207 TTE Ml 02/19/09 $ 425,235 60 $ 127,699
PETERSON-ROY (U1791) 406 444-9252 410 County: SILVER BOW KM  TBD s 487,997 $ 586,878 134,750 | 83% 95%  95% 26.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 06207 ‘ s__ore45d o9
$[ 578,086 | 9| da [ d 9 89,971
Proj. Count: s 678458 | 60 $[ 215298
$| 761,445 $| 927,878 $| 234,750 | 82%[ 92%[  99%[ 28.3 %
NH-HFL 8-1(30)23 HELENA SAND & GRAVEL INC | | o3/10/08 $ 1111111 65
GUARDRAIL / EROSION - MACDONAL ~ GUARDRAIL & EROSION ] 06/16/08 $] 1,516,157 $ 0 0o % 187,084
5136 030 000 08208 [ ]m 012609 $ 1,111,111 65  $ 157,784
DAVIES-JIM (U1952) 406 444-6227 310 County: LEWIS&CLARK,PO'[ ] KM  TBD $[ 1,179,947 $ 1,330,000 166,250 | 89% 95%  98% 13.4 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R.

‘ Work Phone: 494-9647 | Cell Phone: | 498-3012 Email: ‘

jstarcevich@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | . s ireesed | 129

[ 2,094,243 3 g | q 9 277,055
Proj. Count: Project Mgr. Total Length: Mi 3| 1,789,567 | 125 9| 373,082

KM $[ 1,941,392 $| 2,257,878 $| 401,000 | 86%[ 93%| 97%[ 19.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 34,798,071 [ 1,100
$[ 35,883,129 3| 435692 [ 13 9§ 3,968,143
$[ 35233761 [ 1,113 §| 4,499,525
$[  35412,651 $[ 39,193,488 $| 4,963,532 | 90%[ 91%| 100%[ 12.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: @ Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR-NH 24-2(19)58 SLETTEN CONSTRUCTION COMPANY P 00024 | [E]  10/05/07 $ 1,416,830 140
ARRASTRA CREEK - SE OF OVANDO BRIDGE,ROADWAY CONSTRUCTION 04/03/08 $[ 1,350,429 $ 0 0 159,039
4868 019 000 01907 388 M TBD $ 1,416,830 140 213,807
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: POWELL 628 KM TBD $[ 1436723 $ 1,680,000 218,400 | 86% 98%  81% 14.9 %
Claim Status: MI
STPU 5201(16) UNITED MATERIALS OF GREAT FALL U] 05201 | [E]  05/08/06 $ 1,237,969 90
6TH ST NW-16TH TO SMELTER-GREA GRADE,GRAVEL,PMS,SEAL & COVER 06/28/06 $] 1315299 $ - 15445 13 111,417
4331 016 000 02406 Ml 04/17/08 $ 1222524 103 215,446
MCOMBER-CHRISTIE (U3065) 406 454-5900 140 County: CASCADE KM 02/06/09 $[ 1151560 $ 1,226,494 197,829 | 94% 109%  100% 18.7 %
Claim Status: 2.4 MI
STPU 5299(69) UNITED MATERIALS OF GREAT FALL [ ] 10/05/07 $ 5,131,301 250
2ND AVE N-15TH TO PARK-GTF GRADE,GRAVEL & PMS,SIDEWALKS,S ] 12/17/07 $[ 5380783 $ 0 0 495,895
4667 069 000 03907 TORM DRAIN,ELECTRICAL WATER & [ Iwm TBD $  5131,301 250 461,791
ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CAASCADE [ Jkm TBD $[  5122297$ 5,262,000 517,000 | 97% 89%  89% 9 %
Claim Status: [ Im
STPU 5236(2) UNITED MATERIALS OF GREAT FALL UJ 05236 | [E]  10/05/07 $ 707,992 250
2ND AVE S-7TH TO 9TH-GT FALLS GRADE,GRAVEL & PMS,SIDEWALKS,S 12/17/07 $[ 729,030 $ 0 0 78,126
4420 002 000 03907 TORM DRAIN,ELECTRICAL WATER & MI TBD $ 707,992 250 88,091
ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CASCADE KM TBD $ 664331 $ 0 0| 94% 113%  89% 13.3 %
Claim Status: M
Contract Totals for : ‘ ‘ 03907 ‘ R
$[ 6,109,813 | $| g | q 3 574,021
Proj. Count: $[ 5839383 | 250 3| 549882
$[  5786,628 $| 5,969,992 $| 505,126/ | 97%| 92%| 89%| 9.5 Uy
STPU 5299(72) UNITED MATERIALS OF GREAT FALL [ ] o2/04/08 $ 601,215 45
GREAT FALLS URBAN SYSTEM CRACKSEALING,SEAL & COVER,PAVE [ ] 05/05/08 $ 598576 $ 0 0 72,146
6124 072 000 10108 MARKINGS [ Iwm TBD $ 601,215 45 34,537
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: CASCADE [ kM TBD s 6154218 0 0| 102% 48%  76% 56 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | AL iR |
$[ 9374117 $[ - 15445] [ 13 | 916,623
Rroj- Count: Project Mgr. Total Length: MI $| 9,079,952 | 538 $ 1,013,672
KM $[ 8,990,332 $| 9,477,701 $| 1,083,501 | 95%| 94w| 88w 11.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. S[ 00409 [ [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $] 124,609 $ 18,400 0o 3 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ]wm 061204 $ 157,314 30 $ 43,587
GIARD-JASON (U2988) 406 454-5899 151 County: LIBERTY [ ] KM  09/14/04 $[ 181,992 $ 203,864 47,832 | 89% 91%  57% 23.9 %
Claim Status: [ Iwm
NH-STPU-HSIP 1-6(52)381 NELCON INC P[ 00001 [[E]  03/05/07 $ 28,807,619 300
US-2 - HAVRE GRADE,GRAVEL,PMBS,PCCP,SEAL & 04/09/07 $[ 26,111,453 $ 76,068 0 $ 1,996,057
4321 052 000 02207 COVER,DRAIN,SEEDING,SIGNING ] TBD $ 28,883,687 300 1,632,904
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: HILL KM TBD $[ 31,259,927 $ 30,908,449 1,875,630 | 101% 87% NA 52 %
Claim Status: M
NH 1-4(32)292 RIVERSIDE CONTRACTING INC P[ 00001 [[E]  11/14/05 $ 1,198,486 40
DEVON-E&W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1103540 $ 0 0o % 167,788
5763 032 000 06B05 EMENT MARKING Ml 08/02/06 $ 1,198,486 40 % 70,681
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TOOLE KM 04/11/07 $[ 1125170 $ 1,246,205 70,681 | 90% 100%  88% 6.3 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 384 ‘ ‘BERG, GARY ‘ . s|__301e5019 [ 379
[ 27,339,598 $| 94,468 | q 3 2,180,515
P T Project Mgr. Total Length: MI $[ 30,239,487 | 370 $| 1,747,172
KM $[ 32,567,089 $| 32,358,518 $| 1,994,143 | 1010%| 88%[ 14%| 5.4%
Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: | 457-0526 | Cell Phone: S Email: ‘ jcarlson@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPU-CM-MT-STPE15-4(108)191 HELENA SAND & GRAVEL INC 1100015 [ [E]  07/03/06 $ 9,973,924 220
SOUTH HELENA INTERCHANGE INTERCHANGE,ROUNDABOUT,GRADE,G 190. 08/14/06 $[ 10,850,338 $ 249,745 7% 997,392
5587 108 000 01606 RAVEL SURFACE,PMS,STRUCTURE [ dwm TBD $ 10,223,669 227 $ 1,077,884
VOELLER-TERRY (U2597) 406 444-9457 110 County: JEFFERSON,LEWIS¢[ d KM  TBD $[ 10,260,729 $ 11,712,437 $ 1055285 | 88% 102%  95% 10.5 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 8-2(70)44 SCOTT CONSTRUCTION INC P oooos | [E]  09/10/07 $ 218,082 120

MONTANA-BUTTE TO 11TH-HELENA MILL,FILL,PMS OVERLAY,PMSC 04/16/08 $ 230910 $ 0 0o $ 36,768

5950 070 000 01807 mi TBD $ 218,082 120 $ 27,278

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM TBD $[ 191497 $ 255,654 $ 38,348 | 75% 71% 108% 142 %
Claim Status: M

NH 108-1(2)0 SCOTT CONSTRUCTION INC P oo108 | [E]  09/10/07 $ 617,901 120

PROSPECT-FEE TO MONTANA AVE.-H  MILL,FILL,SEAL & COVER 04/16/08 $ 648424 $ 0 0o % 104,018

5948 002 000 01807 MI TBD $ 617,901 120 § 58,598

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD $[ 587,909 $ 0 0| 9% 56% 108% 10 %
Claim Status: M

NH 8-2(72)44 SCOTT CONSTRUCTION INC P[o0008 | [E]  09/10/07 $ 103,209 120

11TH AVENUE - HELENA SEAL & COVER 04/16/08 $[ 95842 % 0 0 17,405

5949 072 000 01807 mi TBD $ 103,209 120 12,402

ROUSE-DUSTIN (U9174) 406 444-6229 183 County: LEWIS & CLARK KM  TBD $[ 98113 s 148,167 22225 | 66% 56% 108% 12.6 %
Claim Status: M

UPP 5819(2) SCOTT CONSTRUCTION INC UJ 05819 | [E]  09/10/07 $ 29,046 120

FEE - 11TH TO PROSPECT MILL,FILL,SEAL & COVER [ o 04/16/08 $[ 32924 % 0 0 4,909

6272 002 000 01807 M TBD $ 29,046 120 7,224

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD ${ 21184 % 32,724 18,980 | 65% 38% 108% 34.1 %
Claim Status: M

CM 5899(22) SCOTT CONSTRUCTION INC [] o9/10/07 $ 1,480,411 120

SIGNAL UPGRADE - HELENA SIGNAL UPGRADE [ ] 04/16/08 $] 1,977,687 $ 0 0 248,821

4921 022 000 01807 [ Iwm TBD $ 1,480,411 120 270,068

ULBERG-IVAN (U9228) 406 444-6217 410 County: LEWIS&CLARK [ KM  TBD $[ 1626690 $ 2,854,892 0| 57% 109% 108% 16.6 %
Claim Status: [ Iwm

Contract Totals for : ‘ ‘ 01807 ‘ 240419 [ 129

$[ 2,985,782 | $| g | q 3 411,921
Proj. Count: $[ 2448649 [ 120 $[ 375570
$[ 2,525,395 $| 3,909,338 $| 432,392 | 65%| 87/%| 108%| 14.9 4y

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 5809(26) HELENA SAND & GRAVEL INC uJ 05809 [ [E]  02/04/08 $ 31,505 35
TARA COURT IMPROVEMENTS - HELE ~ MILL,FILL,SEAL & COVER 04/14/08 ${ 30,720 % 0 0o 3 3,527
4715 026 001 07108 M TBD $ 31,505 35 13,612
310 County: LEWIS & CLARK KM TBD $ 29559 $ 43,000 24,940 | 69% 55%  77% 46.1 %
Claim Status: M
SFCU 5809(24) HELENA SAND & GRAVEL INC U] 05809 | [E]  02/04/08 $ 196,293 35
MONTANA AVE. - CEDAR TO CUSTER  MILLFILL,SEAL & COVER 04/14/08 $[ 256,539 $ 0 0o % 21,253
5954 024 000 07108 mi TBD $ 196,293 35 18,716
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM TBD $[ 203,702 $ 15,000 28,125 |1358% 67%  77% 9.2 %
Claim Status: M
SFCU 5809(25) HELENA SAND & GRAVEL INC U] 05809 | [E]  02/04/08 $ 250,680 35
MONTANA AVE. - LYNDALE TO CEDA  ROADWAY & SAFETY IMPROVEMENTS [ o 04/14/08 $[ 336139 $ 0 0o % 28,208
5955 025 000 07108 M TBD $ 250,680 35 14,999
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM  TBD $[ 240733 $ 0 0| 9% 53% 77T% 6.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 07108 ‘ s__4reard [ 34
$] 623,394 | 9 a [ d 9 52,988
Proj. Count: $[ 478478 | 39 3| 47,327
$| 473,994 3| 308,680 $| 81,273 | 154%| 58%| 77%[ 10 %
Project Mgr. Totals for : | | 387 | CARLSON, JACK | ) s|__L2.004060 379
[ 14,459,514 $| 249,745 | 7§ 1,462,301
Proj. Count: [ 9 ] Project Mgr. Total Length: M $[_ 13150796 [ 382 $[ 1,500,781
KM $[ 13,260,118 $[ 15,930,455 $| 1,568,950/ | 83%| 96%[  98%| 11.3%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 3-4(22)102 SANDRY CONSTRUCTION CO INC P[ 00003 [ [E]  02/04/08 $ 269,109 20
TWO MEDICINE RIVER BRIDGE - SC SCOUR PROTECTION 08/25/08 $[ 354,09 % 0 0o 3 36,249
4046 022 001 09108 Ml 10/28/08 $ 269,109 20 107,700
MCCRAY-KEVIN (U5800) 406 444-6265 160 County: GLACIER KM TBD s 313424 $ 365,000 124,100 | 86% 87% 125% 34.4 %
Claim Status: MI
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P[ 00021 [[E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY 06/15/06 $[ 456,827 $ 0 0o 3 50,000
5769 019 000 13106 ,SEAL & COVER Ml 09/21/06 $ 555,556 30 46,725
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: PONDERA KM 08/02/07 $] 556,558 $ 672,777 51,320 | 83% 91%  97% 8.4 %
Claim Status: M
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | . s__s24669 |50
\ 810,927 $| g | g 9 86,249
Proj. Count: Project Mgr. Total Length: M 8 824,665 | 50 3 154,425
KM $| 869,984 $| 1,037,777 $| 175,420 | 84%[ 88%| 108%[ 17.8%
Project Mgr.‘ 381 ‘ NOSEN, ROBERT ‘ Work Phone: | 454-5921 | Cell Phone: Email: ‘ rvosen@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5299(71) UNITED MATERIALS OF GREAT FALL [E]  04/09/07 $ 341,716 0
SIDEWALKS - FOX FARM / PARK GA SIDEWALKS,CURB & GUTTER IN GTF [ ] 05/10/07 $[ 285083 $ 0 0o 3 45,473
4568 071 000 01207 [ ]wm  os/03/07 $ 341,716 0o 3 48,614
LLOYD-MIKI (U0413) 406 444-9200 620 County: CASCADE [ Jxm TBD $[ 398,905 $ 447,593 53711 | 89% 91% NA 122 %
Claim Status: [ Im
HSIP 60-2(75)29 WESTERN TRAFFIC CONTROL INC P ooo60 | [E]  12/17/07 $ 155,416 45
SF069-SIGNING-KINGS HILL N SIGNING 06/16/08 $] 214629 $ 0 0o % 23,312
6083 075 000 03C07 Ml 01/20/09 $ 155,416 45 63,718
ULBERG-IVAN (U9228) 406 444-6217 411 County: CASCADE KM TBD $[ 140,970 $ 0 0| 91% 273% 102% 452 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for : ‘ ‘ 381 ‘ WOSEN, ROBERT ‘ . sl 401133 |49
\ 499,705 $| q | o 9 68,785
Proj. Count: Project Mgr. Total Length: Mi 3| 497,132 | 45 3 112,332
KM $| 539,875 $| 603,009 $| 77,023 | 90%| 146%| 356% | 20.8%
Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: | 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 9-1(9)21 WICKENS CONSTRUCTION INC P 00009 [ [E]  10/02/06 $ 9,634,148 180
BOWMAN'S CORNER - NORTH GRADE,GRAVEL,PLANT MIX OVERLAY 11/15/06 $[ 11,317,791 $ 95,485 1% 770,732
4048 009 000 05506 & STRUCTURES M TBD $ 9,729,633 181 1,042,072
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM TBD $] 9,542,208 $ 10,782,786 926,000 | 88% 113%  75% 10.9 %
Claim Status: MI
STPP 9-1(12)32 JIM GILMAN EXCAVATING INC P[ 00009 [[E]  03/10/08 $ 6,358,075 160
AUGUSTA - SOUTH GRADE,GRAVEL,PMS OVERLAY,SIGNI 04/10/08 $[ 7,821,069 $ 0 0o $ 713,583
4048 012 001 09208 NG,ELECTRICAL,STRUCTURES M TBD $ 6,358,075 160 975,683
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM TBD $[ 6454410 $ 0 0| 102% 137%  98% 151 %
Claim Status: M
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | s|_15002229 [ 340
$[ 19,138,860 $| 95,485 | 1 9 1,484,315
Rroj- Count- Project Mgr. Total Length: M $[ 16,087,708 [ 341 3 2,017,755
KM $[ 15,996,615 $| 17,140,861 $| 1,639,583 | 93%| 123%[  86%| 12.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 69,455,487 [ 1,705
$[ 71,622,721 | 424253 [ 24§ 6,198,788
$| 69,879,740 [ 1,726 $| 6,546,137
$[ 72,224,013 $[  76,548,32] $| 6,538,620 |  94%| 1009%| 81%| 9.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 409 \ ‘BUTZLAFF, MIKE \ Work Phone: | 653-6725 | Cell Phone: S Email: \ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. | | 02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY LEVELING,SEA [ ] 06/29/05 $[ 785290 $ 0 0 $ 61,642
4354 005 000 06204 L & COVER l:| Mi 09/07/05 $ 770,525 45 $ 33,760
ATKINS-TOM (U0168) 406 444-7606 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $[ 725686 $ 0 0| 94% 55% 91% 47 %
Claim Status: [ Iwm
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 233-3604 | Cell Phone: Email: doumartin@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-3(12)96 WICKENS CONSTRUCTION INC P[ 00037 [[E]  02/04/08 $ 10,729,214 180
EPSIE - EAST GRADE,GRAVEL,CTB,PMS OVERLAY,S 03/19/08 $[ 10,814,137 $ 0 0 $ 1,024,354
4056 012 000 03108 EAL & COVER MI TBD $ 10,729,214 180 $ 995,030
GILBERT-KEVIN (U2995) 406 444-6230 140 County: POWDER RIVER KM TBD $[ 11,240,085 $ 12,660,000 1,012,800 | 89% 98%  86% 89 %
Claim Status: MI
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC | ] 02/06/06 $ 10,357,140 200
ANGELA -N& S GRADE,GRAVEL,PMBS,BRIDGE,SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0o $ 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR [ ]wm  1107/08 $ 10,357,140 200 1,144,697
FRANK-JAMES (U2859) 406 345-8214 140 County: CUSTER,ROSEBUD [ | KM  04/06/09 $[ 10211074 $ 11,095,599 1053288 | 92% 109% 123% 11.2 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | . s|_21086354 | 360
[ 21,005,481 $| g | q 9 1,852,925
RIOJCOUNT: Project Mgr. Total Length: MI $[ 21,086,354 [ 380 9 2,139,727
KM $[ 21,451,159 $[ 23,755,599 $| 2,066,088 | 90%| 1049%| 105%| 10%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: @ Cell Phone: Email: ‘ rpisk@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13-JUL-09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 26 of 34
| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-8(26)454 F S K CONSTRUCTION INC P[oooo1 [[E]  05/07/07 $ 17,323,597 200
DODSON - EAST GRADE,GRAVEL,PMBS,SEAL & COVER 06/18/07 $[ 18,773,920 $ 0 0 $ 1535570
1516 026 000 02B06 ,GUARDRAIL,SEED,SIGN,STRIPING, Mi 05/21/09 $ 17,323,597 200 $ 1,637,162
FRANK-JAMES (U2859) 406 345-8214 140 County: PHILLIPS KM  TBD $[ 18820480 $ 21,315,000 $ 1649975 | 88% 99% 104% 87 %
Claim Status: M
Project Mgr.‘ 401 ‘ ‘SNYDER, AARON ‘ Work Phone: 787-5701 | Cell Phone: Email: rarthur@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 261-2(5)26 MARTIN CONSTRUCTION INC - ND | | o04/00/07 $ 4,525,860 150
RICHLAND COUNTY LINE - NORTH GRADE,GRAVEL PLANTMIX,NEW ALIG [ ] 08/06/07 $[ 4,710,809 $ 0 0o 3 501,963
4482 005 000 11307 NMENT [ Iwm TBD $ 4,525,860 150 3 656,640
GILBERT-KEVIN (U2995) 406 444-6230 140 County: RICHLANDWIBAUX [ |KM  TBD $[ 43572771$ 4,988,932 $ 636,090 | 87% 103% 137% 15.1 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVSR0O09
District 4 - Glendive |
District Totals: Engineer Award Amt. Days PERCENTAGES
. . Estimate Chng. Ord.  Contract Prog. CE
Prol- Count : Dlisttielt Tl Listugl i — " Cont Total Amt Chng. Ord CE Costs
KM . : ke CN. C.E. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 43706,33¢ [ 779
$[ 45,365,500 $| q | 0 $| 3,952,100
$| 43,706,336 [ 775 $| 4,467,289
$[ 45,354,602 $[ 50,830,056 $| 4,413,795 | 89%[ 101%| 110%[ 9.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 501 ‘ ‘BERGEN, PERRY ‘ Work Phone: @ Cell Phone: Email: ‘ pebergen@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 532-1(4)12 J & S CONSTRUCTION INC., s[ 00532 [[E]  09/06/02 $ 118,008 30

SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 ${ 12163§% - 910 0 11,801

3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 53,544

KELLER-SCOTT (U4748) 406 994-1843 310 County: YELLOWSTONE KM 10/06/04 $[ 131,743 $ 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: M

IM 90-7(86)354 PRINCE INC 1100090 [ [E]  08/06/07 $ 6,224,396 120

SPRINGDALE INTCH - EAST REHAB 3 STRUCTURES ON INTERSTA 04/22/08 $[ 7,266,236 $ 0 0 838,426

5173 086 000 02707 TERT 90 MI TBD $ 6,224,396 120 484,121

NEVILLE-GARY (U6481) 406 657-0232 151 County: SWEET GRASS KM TBD $[ 6390813 $ 7,675,000 537,250 | 83% 90%  92% 7.6 %
Claim Status: 360 MI

UPP 6907(3) GSTINC uJ 06907 [ [E]  03/10/08 $ 40,081 45

W 12TH ST - 5TH AVE N TO 8TH SEAL & OVER,GUARDRAIL [ o 07/24/08 $[ 30294 $ 0 0 6,748

6278 003 000 04108 mi TBD $ 40,081 45 5,480

NEVILLE-GARY (U6481) 406 657-0232 181 County: STILLWATER,YELLC KM  TBD $[ 333333 0 $ 0| 83% 8l% 87% 164 %
Claim Status: M

UPP 6906(5) GSTINC U] 06906 [ [E]  03/10/08 $ 57,109 45

MARYLAND LN - WA TO 8TH AVE N SEAL & COVER,GUARDRAIL 07/24/08 ${ 51.774$ 0 0 9,615

6277 005 000 04108 M TBD $ 57,109 45 6,331

NEVILLE-GARY (U6481) 406 657-0232 181 County: STILLWATER,YELLC KM TBD s 4774 0 0| 73% 66% 87% 152 %
Claim Status: M

UPP 6905(4) GSTINC UJ 06905 | [E]  03/10/08 $ 21,155 45

8TH AVE - W 12TH TO W 9TH SEAL & COVER,GUARDRAIL 07/24/08 ${ 22687 % 0 0 3,562

6279 004 000 04108 ] TBD $ 21,155 45 4,682

DAHLKE-RYAN (U4059) 406 444-6226 183 County: STILLWATER,YELLC KM TBD s 13646 $ 23,746 7480 | 57% 63%  87% 343 %
Claim Status: [ dwm

SFCX 81015(2) GSTINC [ ] o3/10/08 $ 508,671 45

PARK CITY - LAUREL SEAL & COVER,GUARDRAIL [ ] 07/24/08 $[ 457,291 $ 0 0 76,301

4389 002 000 04108 [ Im TBD $ 508,671 45 45,336

NELSON-RODNEY (U6449) 406 657-0229 181 County: STILLWATER,\YELLC[ | KM  TBD $[ 460,486 $ 0 $ 0| 91% 59%  87% 9.8 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 04108 s__ezzod [ 4
$[ 568,041 | $] g | q 3 96,226
Proj. Count: [ 4 ] s 627016 | 45 3| 61,829
$| 549,239 $| 629,607 $| 100,144 | 87%| 62%|  87%[ 11.3 Yy
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | . S| 696942 | 10§
[ 7,955,915 3 - 910] | q 9 946,453
Proj. Count: [ 6 ] Project Mgr. Total Length: Mi 3| 6,968,510 | 195 9| 599,494
KM $[ 7,071,795 $| 8,441,347 $| 692,090 | 84%| 87%[ 83%| 85%
Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: | 538-1326 | Cell Phone: S Email: ‘ tkoski@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-IM 0002(575) MARTIN CONSTRUCTION INC - ND [ ] 10/20/06 $ 2,665,428 90
D5/D4 - CULVERTS D5/D4 CULVERTS RREPLACEMENTS [ ] 03/21/07 $[ 1960375 $ 223,636 15 399,814
4371 575 000 01806 [ Iwm TBD $ 2,889,064 105 385,981
LLOYD-MIKI (U0413) 406 444-9200 141 County: FERGUS [ ]km TBD $]  2431,834$ 2,980,000 387,400 | 82% 100% 217% 15.9 %
Claim Status: [ Iwm
STPS 239-1(3)0 WICKENS CONSTRUCTION INC S[ 00239 [[E]  02/04/08 $ 6,995,551 160
HOBSON - UTICA GRADE,GRAVEL & PMS,SEAL & COVE [ ¢ 03/13/08 $] 6,927,150 $ 0 0o % 943,109
4485 003 000 07B06 R Ml 05/21/09 $ 6,995,551 160 696,537
BENTE-FREDRICK (U0547) 406 444-7634 160 County: JUDITH BASIN KM TBD $[ 6843920 ¢ 7,903,963 947,005 | 87% 74% 103% 10.2 %
Claim Status: M
NH 61-1(14)22 CENTURY COMPANIES INC [ ] 12/18/06 $ 1,820,257 45
FLATWILLOW CREEK -N & S MILL,PMS OVERLAY,SEAL & COVER, [ ] 08/28/07 $[ 2,028,767 $ 0 0o s 182,026
5973 014 000 10C06 [ ]wm 073108 $ 1,820,257 45 3 87,475
DAHLKE-RYAN (U4059) 406 444-6226 181 County: FERGUS,PETROLEL[ | KM  02/06/09 $[ 1860642 $ 0 0| 102% 48% 104% 4.7 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 506 | KOSKI TOM | . s_1L461234 | 295
[ 10,916,287 $| 223636 [ 19 9] 1,524,949
UG ERLE Project Mgr. Total Length: M $[ 11704877 [ 310 $[ 1,169,993
KM $[ 11,136,396 $| 12,704,229 $| 1,516,521 | 88%| 77%[ 142%| 10.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 5 - Billings |
‘Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: | 322-9061 | Cell Phone: S Email: ‘ mlemmon@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P[ 00045 [ [E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $] 102,584 $ 8,000 0o $ 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ oM 11/18/05 $ 111,822 180  $ 17,118
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS [ dKM 06/19/07 $[ 103,097 $ 106,159 $ 40,340 | 97% 42% 106% 16.6 %
Claim Status: M
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P] 00045 [[E]  02/09/04 $ 8801013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 1§ 03/29/04 $[ 8409897 $ 1,349,853 29 3% 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 209 1,150,008
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS KM 06/19/07 $[ 10,254,430 $ 10,386,868 1,150,008 | 99% 100%  91% 11.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 02903 ‘ s|_8o0e833 | 189
$] 8512476 |$[ 1,357,853 [ 29 9 890,483
Proj. Count: $[ 10262688 | 209 8] 1,167,126
$[ 10,357,527 $[ 10,493,027 $[ 1,190,348 | 99%[ 98%[ 91%[ 11.3 ¥
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | . s__890483d [ 180
[ 8512476 3| 1,357,853 | 29 9 890,483
RIOJCOUNT: Project Mgr. Total Length: MI $[  10262,688 [ 209 9 1,167,126
KM $[ 10,357,527 $[ 10,493,027 $| 1,190,348 | 99% | 98%[ 91w | 11.3%
Project Mgr.‘ 507 ‘ ‘RIEGER, PAUL ‘ Work Phone: | 657-0264 | Cell Phone: Email: ‘ prieger@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9005(25) MORGEN & OSWOOD CONSTRUCTION C ~ [X] 05307 [ [E] ~ 02/05/07 $ 2,120,543 140
CLARKS FORK -FROMBERG APPROACH ROAD,PRESTRESSED CONC 04/09/07 $[ 2144301 $ 13,845 5 % 351,380
4243 025 000 08107 STRUCTURE Ml 06/05/08 $ 2,134,387 145 % 370,814
OLSEN-JEFF (U6628) 406 444-7610 220 County: CARBON KM TBD $[ 2,056,823 $ 0 0| 97% 106% 113% 18 %
Claim Status: [ dm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘ Work Phone: 657-0264 | Cell Phone: | 670-3735 Email: ‘

prieger@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
AR 5102042(1) DIAMOND CONSTRUCTION, INC. | | 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ d 07/08/02 $[ 59,013 4,000 0o $ 11,773
4961 001 000 17502 [ gMm  0816/02 $ 82,489 30 8 0
999 County: YELLOWSTONE [ gKM 10/10/02 ${ 79078 $ 0 0| 101% 0%  50% N/A
Claim Status: [ dwm
Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | 2109031 [ 179
$[ 2,203,314 $| 17,845 | 5 § 363,153
Rroj- Count: Project Mgr. Total Length: MI $| 2,216,876 | 179 9| 370,814
KM $[ 2,135,901 $| 2,199,032 $| 363,153 | 97%| 102%[ 102% | 17.4%
Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: | 446-1728 | Cell Phone: Email: ‘ dsandine@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 78-1(10)5 MONTANA CIVIL CONTRACTORS INC P[oo078 [[E]  11/09/07 $ 668,417 75
2000-SFTY IMP-8 KM NW RED LODG GRADE,GRAVEL,PMS OVERLAY,FENCI 05/05/08 $[ 803,189 $ 0 0o $ 75,030
4720 010 000 03807 NG,CULVERTS [ 4m TBD $ 668,417 75 % 281,979
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM  TBD ¢ 850531 $ 951,081 $ 266,303 | 89% 106% 113% 33.2 %
Claim Status: mI
STPP 72-1(8)0 RIVERSIDE CONTRACTING INC P[00072 [[E]  11/13/06 $ 12,515,352 240
WYOMING LINE - BELFRY GRADING,GRAVEL,PMS OVERLAY,DRA [ d 01/23/07 $[ 12,141,413 $ 371,328 -26 1,001,228
4065 008 000 04506 INAGE,GUARD RAIL mi TBD $ 12,886,680 214 1,517,341
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD $[ 13,601,742 $ 15,095,000 1584975 | 90% 96%  87% 11.2 %
Claim Status: M
Project Mgr. Totals for :| [ 504 | SANDINE DON | . s_13.183764 [ 315
[ 12,944,602 $| 371,328 [- 26] 9 1,076,258
Proj. Count: Project Mgr. Total Length: M $[ 13565007 [ 289 1,799,320
KM $[ 14,452,273 $| 16,046,081 3| 1,851,278 | 90%[ 97%| 94%| 12.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘WorkPhone: 657-0271 | Cell Phone: | 670-4054 Email:‘

tshupak@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR-IM 1010(2) SLETTEN CONSTRUCTION COMPANY U] 01010 | [E]  04/10/06 $ 12,386,373 425
WEST BILLINGS-KING AVE BRIDGES GRADE,GRAVEL SURFACING,PMS,SEA 06/16/06 $[ 10,141,489 $ 406,343 6 $ 1,857,956
1050 002 000 08306 L & COVER,STRUCTURES Mi 02/09/09 $ 12,792,716 431 $ 1,181,365
DALSOGLIO-MICHAEL (U1921) 406 444-6250 221 County: YELLOWSTONE KM  TBD $[ 12759130 $ 13,772,303 $ 1375650 | 93% 86%  78% 9.3 %
Claim Status: M
Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: cfavero@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION | | o7a1sjo1 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ d 08/20/01 $[ 125063 $ 0 0o $ 7,499
4731 002 000 10601 [ dm  10/18/01 $ 74,988 0o $ 0
999 County: CARBON [ gKM 01/07/02 $[ 75087 $ 0 0| 100% 0% NIA N/A
Claim Status: [ dwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 5 - Billings |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 55,199,658 [ 1,580
$[ 52,799,144 3| 2,376,095 | 29 $] 6,666,751
$| 57,575,747 [ 1,609 $| 6,288,112
$[ 57,988,104 $[ 63,730,998 $| 6,996,539 | 919 | 909%| 98%| 10.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON_REPORT | NCVBR009
T Engineer Award Amt. Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
Proj. Count State Total Length: 250.186 | MI Cont Total Amt Chng.Ord. CECoSts |\  GE  Time CE.
KM Pymts. Mod.C.N. *  Total. Cont. Mod.CE * | Used Used Used Cost
$[ 386,745,491 [ 7,890
$[ 389,267,429 $| 5595041 | 129 $| 38,142,350
$[ 392,340,529 [ 8,019 $[ 35,716,540
$[ 398,724,031 $| 419,893,940 $[  40512,674 | 95%| 88%| 88%] 9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




